COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/14/2011

ESTIMATE SUMMARY 12:29:51
CONTID: C17654 ESTIMATE NO: 0006  FINL SPEC YR: 2005
PCN: 17654-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 302.0 DAYS TIME ALLOW:  5/27/2011 ?* FIXED COMPLETION DAT
CULVERT REPAIRS NEAR CRAIG - SH13/US40 PERCENT TIME:  100.00 ORIG TIME ALLOW: 11/19/2010* FIXED COMPLETION DAT
PROJECT NO: C 0132-018
CULVERT REPAIRS NEAR CRAIG - SH13/US40
NAME OF ROAD:
PROJECT COUNTIES: MOFFEAT
CONTRACTOR:
TRICON 2, LLC PAY PERIOD ENDING 10/14/2011 DATE TIME STARTED 07/30/2010
P. O. Box 1330 DATE LET 07/15/2010 DATE WORK BEGAN  09/13/2010
DATE AWARDED 07/21/2010 DATE TIME STOPPED 05/27/2011
DATE CONTRACT EXECUTED  07/30/2010 DATE ACCEPTED 05/27/2011
CASTLE ROCK CO 80104 303 688 9568 DATE NOTICE TO PROCEED 07/30/2010
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 689,802.27 PARTICIPATING $ 1,000.00 $ 0.00
AWARD PROJECT AMT:  $ 684,000.00 NON-PARTICIPATING 688,892.27 2,518.07
PERCENT COMPLETE: 100.00% TOTAL EARNINGS 689,892.27 2,518.07
FUNDS AVAILABLE: $ 0.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 689,892.27 2,518.07
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 10,260.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 689,892.27 12,778.07
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 689,892.27 12,778.07
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 12,778.07

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 17654-BID ESTIMATE RUN 10/14/2011
PROJECT: C 0132-018 ESTIMATE NO: 0006 12:29:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE
CAT NO0200 ROADWAY US-40, MP 32.38
0005 202-00035 Removal of Pipe US40, MP 32.38 111.000 111.000
LF 0.000 0.00
50.00000 111.000 5,550.00
0010 202-04002 Clean Culvert US40, MP 32.38 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
0015 203-00060 Embankment Material (Complete In Place) US40, M P32.38 3,432.000 3,432.000
CY 0.000 0.00
13.00000 3,432.000 44,616.00
0020 203-01500 Blading US40, MP 32.38 0.000 0.000
HOUR 0.000 0.00
70.00000 0.000 0.00
0025 203-01550 Dozing US40, MP 32.38 0.000 0.000
HOUR 0.000 0.00
70.00000 0.000 0.00
0030 203-01590 Front End Loader (Rubber Tire) US40, MP 32.38 3.500 3.500
HOUR 0.000 0.00
70.00000 3.500 245.00
0035 203-01594 Combination Loader US40, MP 32.38 0.000 0.000
HOUR 0.000 0.00
70.00000 0.000 0.00
0040 203-02330 Laborer US40, MP 32.38 0.000 0.000
HOUR 0.000 0.00
35.00000 0.000 0.00
0045 206-00000 Structure Excavation US40, MP 32.38 3,616.000 3,616.000
CY 0.000 0.00
10.00000 3,616.000 36,160.00
0050 206-00065 Structure Backfill (Flow-Fill) US40, MP 32.38 183.500 183.500
CcY 0.000 0.00
205.00000 183.500 37,617.50
0055 206-01781 *Shoring (Area 1) US40, MP 32.38 1.000 1.000
LS 0.000 0.00
90,665.75000 1.000 90,665.75
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PCN: 17654-BID ESTIMATE RUN 10/14/2011
PROJECT: C 0132-018 ESTIMATE NO: 0006 12:29:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY US-40, MP 32.38
0060 206-01782 *Shoring (Area 2) US40, MP 32.38 1.000 1.000
LS 0.000 0.00
46,706.60000 1.000 46,706.60
0065 208-00007 Erosion Log (8 Inch) US40, MP 32.38 325.000 325.000
LF 0.000 0.00
5.00000 325.000 1,625.00
0070 208-00011 Erosion Bales (Weed Free) US40, MP 32.38 0.000 0.000
EACH 0.000 0.00
20.00000 0.000 0.00
0075 208-00045 Concrete Washout Structure US40, MP 32.38 1.000 1.000
EACH 0.000 0.00
500.00000 1.000 500.00
0080 208-00103 Removal and Disposal of Sediment (Labor) US40, MP 32.38 0.000 0.000
HOUR 0.000 0.00
35.00000 0.000 0.00
0085 208-00105 Removal and Disposal of Sediment (Equipment) US 40, MP 0.000 0.000
32.38
HOUR 0.000 0.00
50.00000 0.000 0.00
0090 208-00205 Erosion Control Supervisor US40, MP 32.38 10.000 10.000
HOUR 0.000 0.00
25.00000 10.000 250.00
0095 212-00006 *Seeding (Native) US40, MP 32.38 0.980 0.980
ACRE 0.000 0.00
526.32000 0.980 515.79
0100 212-00032 *Soil Conditioning US40, MP 32.38 0.980 0.980
ACRE 0.000 0.00
1,367.00000 0.980 1,339.66
0105 216-00041 *Soil Retention Blanket (Straw/Coconut) US40, M P 32.38 4,743.000 4,743.000
SY 0.000 0.00
1.64000 4,743.000 7,778.52
0110 420-00102 Geotextile (Erosion Control) (Class 1) US40, MP 32.38 329.000 329.000
SY 0.000 0.00
2.00000 329.000 658.00
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PCN: 17654-BID ESTIMATE RUN 10/14/2011
PROJECT: C 0132-018 ESTIMATE NO: 0006 12:29:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY US-40, MP 32.38

0115 506-00212 Riprap (12 Inch) US40, MP 32.38 96.000 96.000
CcY 0.000 0.00
110.00000 96.000 10,560.00
0120 506-00224 Riprap (24 Inch) US40, MP 32.38 35.000 35.000
CY 0.000 0.00
110.00000 35.000 3,850.00
0125 601-01050 Concrete Class B (Wall) US40, MP 32.38 27.500 27.500
CY 0.000 0.00
425.00000 27.500 11,687.50
0130 602-00000 Reinforcing Steel US40, MP 32.38 2,062.000 2,062.000
LB 0.000 0.00
1.10000 2,062.000 2,268.20
0135 603-01720 72 Inch Reinforced Concrete Pipe US40, MP 32.38 192.000 192.000
LF 0.000 0.00
489.83000 192.000 94,047.36
0140 607-11525 Fence (Plastic) US40, MP 32.38 200.000 200.000
LF 0.000 0.00
2.50000 200.000 500.00
0145 625-00000 *Construction Surveying US40, MP 32.38 1.000 1.000
LS 0.000 0.00
4,000.00000 1.000 4,000.00
0150 626-00000 *Mobilization 1.000 1.000
LS 0.000 0.00
33,451.36000 1.000 33,451.36
0155 630-00000 *Flagging US40, MP 32.38 360.800 360.800
HOUR 0.000 0.00
24.32000 360.800 8,774.66
0160 630-00007 *Traffic Control Inspection US40, MP 32.38 14.000 14.000
DAY 0.000 0.00
147.37000 14.000 2,063.18
0165 630-00012 *Traffic Control Management US40, MP 32.38 53.000 53.000
DAY 0.000 0.00

515.79000 53.000 27,336.87
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PCN: 17654-BID ESTIMATE RUN 10/14/2011
PROJECT: C 0132-018 ESTIMATE NO: 0006 12:29:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY US-40, MP 32.38
0170 630-80341 *Construction Traffic Sign (Panel Size A) US40, MP 0.000 0.000
32.38
EACH 0.000 0.00
15.79000 0.000 0.00
0175 630-80342 *Construction Traffic Sign (Panel Size B) US40, MP 12.000 12.000
32.38
EACH 0.000 0.00
15.79000 12.000 189.48
0180 630-80343 *Construction Traffic Sign (Panel Size C) US40, MP 10.000 10.000
32.38
EACH 0.000 0.00
15.79000 10.000 157.90
0185 630-80359 *Portable Message Sign Panel US40, MP 32.38 134.000 134.000
DAY 0.000 0.00
52.63000 134.000 7,052.42
0190 630-80360 *Drum Channelizing Device US40, MP 32.38 10.000 10.000
EACH 0.000 0.00
31.58000 10.000 315.80
0195 630-80363 *Drum Channelizing Device (With Light) (Flashin g) US40, 10.000 10.000
MP 32.38
EACH 0.000 0.00
31.58000 10.000 315.80
0200 630-80370 Concrete Barrier (Temporary) US40, MP 32.38 800.000 800.000
LF 0.000 0.00
40.00000 800.000 32,000.00
0205 630-80380 *Traffic Cone US40, MP32.38 50.000 50.000
EACH 0.000 0.00
10.53000 50.000 526.50
0210 630-85010 *Impact Attenuator (Temporary) US40, MP 32.38 4.000 4.000
EACH 0.000 0.00
526.32000 4.000 2,105.28
0215 700-70010 F/A Minor Contract Revisions 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0220 700-70011 F/A Partnering 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 17654-BID ESTIMATE RUN 10/14/2011
PROJECT: C 0132-018 ESTIMATE NO: 0006 12:29:51
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY US-40, MP 32.38
0225 700-70016 F/A Fuel Cost Adjustment 163.770 0.000
FA 163.770 163.77
1.00000 163.770 163.77
0230 700-70022 F/A OJT Colorado Training Program 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0235 700-70028 F/A ESB Program 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0240 700-70380 F/A Erosion Control 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT0200 CURRENT AMT $ 516,593.90 163.77 $ 516,593.90
CAT NO0201 ROADWAY SH-13, MP 90.94
0245  202-00035 Removal of Pipe SH13, MP 90.94 115.000 115.000
LF 0.000 0.00
50.00000 115.000 5,750.00
0250 202-00220 Removal of Asphalt Mat SH13, MP 90.94 154.000 154.000
SY 0.000 0.00
6.00000 154.000 924.00
0255 203-01140 Rolling SH13, MP 90.94 0.000 0.000
HOUR 0.000 0.00
65.00000 0.000 0.00
0260 203-01500 Blading SH13, MP 90.94 0.000 0.000
HOUR 0.000 0.00
70.00000 0.000 0.00
0265 203-01594 Combination Loader SH13, MP 90.94 0.000 0.000
HOUR 0.000 0.00
70.00000 0.000 0.00
0270 203-01597 Potholing SH13, MP 90.94 6.600 6.600
HOUR 0.000 0.00
250.00000 6.600 1,650.00



CONTID: C17654 COLORADO DEPARTMENT OF TRANSPORTATION Page 7
PCN: 17654-BID ESTIMATE RUN 10/14/2011
PROJECT: C 0132-018 ESTIMATE NO: 0006 12:29:51
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 ROADWAY SH-13, MP 90.94
0275 203-02330 Laborer SH13, MP 90.94 0.000 0.000
HOUR 0.000 0.00
35.00000 0.000 0.00
0280 208-00007 Erosion Log (8 Inch) SH13, MP 90.94 130.000 130.000
LF 0.000 0.00
5.00000 130.000 650.00
0285 208-00045 Concrete Washout Structure SH13, MP 90.94 1.000 1.000
EACH 0.000 0.00
500.00000 1.000 500.00
0290 208-00103 Removal and Disposal of Sediment (Labor) SH13, MP 90.94 0.000 0.000
HOUR 0.000 0.00
35.00000 0.000 0.00
0295 208-00105 Removal and Disposal of Sediment (Equipment) SH 13, MP 0.000 0.000
90.94
HOUR 0.000 0.00
50.00000 0.000 0.00
0300 208-00205 Erosion Control Supervisor SH13, MP 90.94 0.000 0.000
HOUR 0.000 0.00
25.00000 0.000 0.00
0305 212-00006 *Seeding (Native) SH13, MP 90.94 0.070 0.070
ACRE 0.000 0.00
526.32000 0.070 36.84
0310 212-00032 *Soil Conditioning SH13, MP 90.94 0.070 0.070
ACRE 0.000 0.00
1,367.37000 0.070 95.72
0315 216-00041 *Soil Retention Blanket (Straw/Coconut) SH13, M P 90.94 198.000 198.000
SY 0.000 0.00
1.64000 198.000 324.72
0320  403-00720 *Hot Mix Asphalt (Patching) (Asphalt) SH13, MP 90.94 62.270 62.270
TON 0.000 0.00
175.00000 62.270 10,897.25
0325 601-01050 *Concrete Class B (Wall) SH13, MP 90.94 18.300 17.500
cYy 0.800 340.00
425.00000 18.300 7,777.50
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PCN: 17654-BID ESTIMATE RUN 10/14/2011
PROJECT: C 0132-018 ESTIMATE NO: 0006 12:29:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 ROADWAY SH-13, MP 90.94

0330 602-00000 *Reinforcing Steel SH13, MP 90.94 1,332.000 1,319.000
LB 13.000 14.30
1.10000 1,332.000 1,465.20
0335 603-01150 15 Inch Reinforced Concrete Pipe SH13, MP 90.94 20.000 20.000
LF 0.000 0.00
50.00000 20.000 1,000.00
0340 603-71005 *10x5 Foot Concrete Box Culvert (Precast) SH13, MP 88.000 88.000
90.94
LF 0.000 0.00
1,108.01000 88.000 97,504.88
0340 MATERIAL ALLOWANCE 10'X5'Concrete Box 0.000
Culvert(Precast)SH 13 MP 9.
LF 0.000 0.00
678.19000 0.000 0.00
0345 606-00301 *Guardrail Type 3 (6-3 Post Spacing) SH13, MP 9 0.94 25.000 25.000
LF 0.000 0.00
25.11000 25.000 627.75
0350 606-01385 *Transition Type 3J SH13, MP 90.94 1.000 1.000
EACH 0.000 0.00
1,131.58000 1.000 1,131.58
0355 606-01390 *End Anchorage Type 3K SH13, MP 90.94 1.000 1.000
EACH 0.000 0.00
1,105.26000 1.000 1,105.26
0360 606-02003 *End Anchorage (Nonflared) SH13, MP 90.94 1.000 1.000
EACH 0.000 0.00
1,857.89000 1.000 1,857.89
0365 607-11525 Fence (Plastic) SH13, MP 90.94 42.000 42.000
LF 0.000 0.00
2.50000 42.000 105.00
0370 616-30499 Trash Guard Special SH13, MP 90.94 1.000 1.000
EACH 0.000 0.00
15,000.00000 1.000 15,000.00
0370 MATERIAL ALLOWANCE Trash Guard Special? SH 13 M P 90.94 0.000
EACH 0.000 0.00

5,826.24000 0.000 0.00
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PROJECT: C 0132-018 ESTIMATE NO: 0006 12:29:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 ROADWAY SH-13, MP 90.94
0375 625-00000 *Construction Surveying SH13, MP 90.94 1.000 0.500
LS 0.500 2,000.00
4,000.00000 1.000 4,000.00
0380 630-00000 *Flagging SH13, MP 90.94 293.800 293.800
HOUR 0.000 0.00
24.32000 293.800 7,145.22
0385 630-00007 *Traffic Control Inspection SH13, MP 90.94 1.000 1.000
DAY 0.000 0.00
147.37000 1.000 147.37
0390 630-00012 *Traffic Control Management SH13, MP 90.94 12.000 12.000
DAY 0.000 0.00
515.79000 12.000 6,189.48
0395 630-80341 *Construction Traffic Sign (Panel Size A) SH13, MP 2.000 2.000
90.94
EACH 0.000 0.00
15.79000 2.000 31.58
0400 630-80342 *Construction Traffic Sign (Panel Size B) SH13, MP 14.000 14.000
90.94
EACH 0.000 0.00
15.79000 14.000 221.06
0405 630-80343 *Construction Traffic Sign (Panel Size C) SH13, MP 4.000 4.000
90.94
EACH 0.000 0.00
15.79000 4.000 63.16
0410 630-80359 *Portable Message Sign Panel SH13, MP 90.94 24.000 24.000
DAY 0.000 0.00
52.63000 24.000 1,263.12
0415 630-80360 *Drum Channelizing Device SH13, MP 90.94 5.000 5.000
EACH 0.000 0.00
31.58000 5.000 157.90
0420 630-80363 *Drum Channelizing Device (With Light) (Flashin g) SH13, 0.000 0.000
MP 90.94
EACH 0.000 0.00
31.58000 0.000 0.00
0425 630-80370 Concrete Barrier (Temporary) SH13, MP 90.94 84.000 84.000
LF 0.000 0.00
40.00000 84.000 3,360.00
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CONTID: C17654
PCN: 17654-BID ESTIMATE RUN 10/14/2011
PROJECT: C 0132-018 ESTIMATE NO: 0006 12:29:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 ROADWAY SH-13, MP 90.94
0430 630-80380 *Traffic Cone SH13, MP 90.94 25.000 25.000
EACH 0.000 0.00
10.53000 25.000 263.25
0435 630-85010 *Impact Attenuator (Temporary) SH13, MP 90.94 2.000 2.000
EACH 0.000 0.00
526.32000 2.000 1,052.64
CAT0201 CURRENT AMT $ 172,298.37 $ 2,354.30 $ 172,298.37
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0440 620-00020 Sanitary Facility 2.000 2.000
EACH 0.000 0.00
500.00000 2.000 1,000.00
CAT 0400 CURRENT AMT $ 1,000.00 $ 0.00 $ 1,000.00
PROJECT TOTAL CURRENT AMT $ 689,892.27 $ 2,518.07 $ 689,892.27



